



# **Knowledge Management State-of-Knowledge Work Package**

**Panja Feucker/BGE, Berlin, 3-4 December 2018**

# Content of presentation

---

1. WP Main Objectives
2. WP Expected impacts
3. WP Participants
4. WP – Task Breakdown and WP Board
5. WP – Tasks' descriptions
6. Key challenges and objectives in the first year – to communicate near-term focus

# WP Main Objectives

---

- Definition and specification of the input to the future Knowledge Management (KM) Platform
- Establishing of a QA Plan and development of basic guidelines
- Establishing and population of the KM Platform including test case and approved specification of the content
- Hosting and technical update of the KM Platform
- Permanent population of the KM Platform content including input, maintenance and update

# WP Expected impacts

-Regarding RWM implementation needs-

- The scope of the KM Work Packages will require considerable interaction with experts involved with the RD&D and Strategic Study WPs
- To streamline communications the PMO/KM Coordinator will develop and maintain an engagement, peer review and publication plan for KM WPs which will periodically look ahead over planned activities and establish a clear plan for how communications with experts will be handled and where efforts, requests for information and review activities etc. should be consolidated and coordinated

# WP Expected impacts

-Regarding safety-

- An open-source knowledge sharing tool (IT system and associated management procedures) for organising and capturing key sources of knowledge on radioactive waste management will be base for current and future safety
- Shared knowledge on a KM Platform where SoK, guidance, training and mobility guarantees a common level of knowledge and understanding for all involved parties

# WP Participants

## Organisations

- ✓ **BGE**, WMO, Germany
- ✓ **FZJ**, RE, Germany
  - ✓ **HZDR**, Germany
- ✓ **SSTC NRS**, TSO, Ukraine
- ✓ **CIEMAT**, TSO, Spain
- ✓ **Andra**, WMO, France
- ✓ **JRC**, RE, EC

# WP – Task Breakdown and WP Board



- ▶ WP lead by BGE,
  - ▶ Mrs. Panja FEUKER ([panja.feuker@bge.de](mailto:panja.feuker@bge.de)) and
  - ▶ Mr. Gunnar HOEFER ([gunnar.hoefer@bge.de](mailto:gunnar.hoefer@bge.de))
- ▶ Task 1: Knowledge Management Platform
  - ▶ HZDR
- ▶ Task 2: Develop Prototype KM Platform
  - ▶ BGE
- ▶ Task 3: Quality Management Procedure for KM Platform
  - ▶ SSTC NRS
- ▶ Task 4: SoK Implementation and Schedule
  - ▶ HZDR
- ▶ Task 5: KM Platform – Hosting and technical updates
  - ▶ BGE

# WP – Task 1

- incl. challenges and objectives in the first year -

Task Leader	Output	Sub-Tasks / Activities	Responsible	Year 1												Year 2											
				J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M
HZDR	1	Initial Knowledge Platform Specification	HZDR	◆																							
	2	Draft Knowledge Platform Specification (addressing General Assembly feedback)	BGE			◆																					

**Legend:**

-  Milestone
-  Deliverable





# WP – Task 2

- incl. challenges and objectives in the first year -

Task Leader	Output	Sub-Tasks / Activities	Responsible	Year 1												Year 2											
				J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M
BGE	3	Establishing Prototype KM Platform focussed on SoK	BGE																								
	4	Populating KM Platform with Test case	BGE																								
	5	Approved Specification for the KM Platform and Knowledge Content (inc. QA Procedure)	BGE																								

**Legend:**



-  Milestone
-  Deliverable

# WP – Task 3

- incl. challenges and objectives in the first year -

Task Leader	Output	Sub-Tasks / Activities	Responsible	Year 1												Year 2											
				J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M
SSTC	6	Establishing draft QA Plan for Knowledge Platform	HZDR																								
	7	Revision of draft QA Plan on base of feedback obtained	SSTC NRS																								
	8	Approval of revised QA Plan	SSTC NRS																								
	9	Development of set of basic Guidelines	HZDR																								
	10	Periodic updating of QA procedure documents (QA Plan + Guidelines), development of new Guidelines (when necessary) and their finalization	HZDR																								



**Legend:**

-  Milestone
-  Deliverable

# WP – Task 4

Task Leader	Output	Sub-Tasks / Activities	Responsible	Year 1						Year 2																								
				J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M							
HZDR	11	Prioritisation List for KM Platform population and developing associated SoK	BGE																															
	12	Coordination of the development/update of SoK content in alignment with the implementation schedule approved by the GA and the QA process	SSTC NRS																															
	13	SoK Population: Input, Maintenance and Update	HZDR																															

**Legend:**



-  Milestone
-  Deliverable

# WP – Task 5



Task Leader	Output	Sub-Tasks / Activities	Responsible	Year 1												Year 2											
				J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M
BGE	14	Hosting and technical updates of the platform	BGE																								

**Legend:**

-  Milestone
-  Deliverable