



Knowledge Management GUIDANCE Work Package

D. Matějů/SÚRAO, Berlin, 3-4 December 2018

Content of presentation

1. Main Objectives
2. Expected impacts
3. Participants
4. Task Breakdown and WVP Board
5. Planned resources
6. Tasks' descriptions
7. Key challenges and objectives in the first year – to communicate near-term focus

GUIDANCE - Main Objectives

- ▶ Development of the relevant suite of Guidance Documents (GDs) for Member-States (MSs) with RWM programmes in early stage and or with small inventories according to their needs and priorities.
 - ▶ Note 1: Development done on the basis of the experience of Advanced Programmes and of relevant RD&D results.
 - ▶ Note 2: The updated and new Guidance Documents will be built on updating of PLANDIS Guide 2015.

<https://igdtp.eu/wp-content/uploads/2018/04/secigd2-d2-3.pdf>

Guidance - Expected impacts

Who?

- ▶ Programme owners and managers of WMOs, and TSOs responsible for planning and implementing RD&D at national level of the MSs.
 - ▶ Other interested stakeholders (e. g. representatives of civil society and experts knowledgeable in governance and involvement of civil society).

What?

- ▶ The set of guidance shall be comprehensive for the purpose of the users needs and it will be appropriately bound to existing relevant standards / guides in the public domain (e. g. IAEA, NEA, etc.) without unnecessary overlap.

Guidance - Participants

Organisations

- ✓ **SURAO**, Czech Republic
- ✓ **PURAM**, Hungary
- ✓ **JSI**, Slovenia
- ✓ **JRC**, EC
- ✓ **SURO**, Czech Republic
- ✓ **SSTC NRS**, Ukraine

Guidance – Task Breakdown and WP Board

- ▶ WPI 2 leader: SURAO mateju@surao.cz;
 - ▶ WPI 2 Board: D. Matějů – SURAO; and N. Železnik – JSI; G. Buckau – EC
-
- ▶ Task 1 - Updating the PLANDIS Guide to PLANMAN Guide and Quality Management Procedure
 - ▶ M1-M12, SURAO
 - ▶ Task 2 - Develop Prioritisation List and Schedule for Delineation of the PLANMAN Guide into more detailed Guidance Documents
 - ▶ M4-M12, PURAM
 - ▶ Task 3 - Delineation of the PLANMAN Guide into more detailed Guidance Documents
 - ▶ M13-M60, SURAO

Guidance – Task 1

- ▶ **Planned work:**
 - ▶ Updating the PLANDIS Guide in order to ensure consistency with EURAD Founding Documents (Vision, SRA, Roadmap) – including a terminology updating.
 - ▶ Replenishment the perspectives of implementation from the TSOs point of view.
 - ▶ Drafting of the quality management procedure - applicable in subsequent years for detailed guidances development.
- ▶ **Outputs:**
 - ▶ PLANMAN Guide; QA Methodology for Guidance Documents development
- ▶ **Interactions with:**
 - ▶ IAEA Glossary terminology
 - ▶ EURAD WP10

Guidance – Task 2

- ▶ **Planned work:**
 - ▶ Elaboration the List of Guidance Documents which have to be developed based on priorities of to MSs needs and its updating on an annual basis.
- ▶ **Outputs:**
 - ▶ Approved schedule for delineation of the PLANMAN Guide
 - ▶ Approved List of detailed Guidance Documents
- ▶ **Interactions with:**
 - ▶ An important input to the editorial plan will be priorities identified by the competence/SoK/guidance mapping exercise to be completed by the PMO (see WPI) at initiation of the Joint Programme

Guidance – Task 3

- ▶ **Planned work:**
 - ▶ Successive Elaboration of the detailed Guidance Documents drawing upon the PLANMAN Guide and List of Approved GDs controlled by Editorial Board. Detailed Guidance Documents will be elaborated according to the approved List.
- ▶ **Outputs:**
 - ▶ Delineated version of the PLANMAN Guide after Year I and successive edited detailed Guidance Documents
- ▶ **Interactions with:**
 - ▶ The delineation process shall not be finalized during the EURAD I, but at the end of EURAD I there will be one overall reporting on the generation of Guidance with the final status of the PLANMAN Guide, its detailed Guidance as achieved, and the processes for establishing the Guidance

Key challenges & objectives for Year 1

- ▶ Key challenges and objectives of the WPI2 in the first year:
 - ▶ WPI2 consists of an evolution and complementing the work initiated previously by PLANDIS Guide.
 - ▶ To establishing a new framework for planning and operating the scope is widened to include relevant TSOs needs and RD&D results for pre-disposal, as well as disposal solutions tailored to MSs with early stage programmes and or smaller inventories.
 - ▶ The Year I activities are directed and will result to: PLANMAN Guide; QA Methodology for Guidance Documents and Schedule and List of detailed Guidance Documents development